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Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 
 

Progress Report: September 1, 2013 to September 30, 2013 

USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport Project 
launched in August 2012. 

CONSTRUCTION PROGRESS 
The containment structure is at one 
hundred percent capacity and full with 
45,000 cubic meters of dioxin-
contaminated soil. USAID contractors 
continued installing the thermal 
treatment system in the containment 
structure. To construct the treatment 
system, the contractors covered the 
contaminated soil with a layer of 
gravel, and installed a total of 1,520 
heater casings, temperature monitoring 
pipes, pressure monitoring pipes, and 
air inlet pipes through the 
contaminated soil inside the 
containment structure.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
INSPECTION AND MONITORING 
USAID contractors continued extensive monitoring, inspection, and testing to 
ensure no contamination leaves the project area and that construction 
activities meet design specifications. Contractors made preparations for a 
typhoon that hit central Vietnam in late September. Danang experienced only 
minor impacts from the storm, and the Project site was not damaged. 
In addition, USAID contractors, in coordination with the Vietnam Ministry of 
National Defense Chemical Command and the Vietnam-Russia Tropical 
Center, continued to collect confirmation soil samples from excavation 
boundaries to verify removal of all contaminated soil and sediment above 
cleanup goals. Areas where confirmation samples met dioxin cleanup goals 
are being restored (see side box). Areas where confirmation samples did not 
meet dioxin cleanup goals, such as the former Storage Area, continue to be 
excavated by contractors. Additional  confirmation soil sampling will be 
performed in these areas to verify removal of dioxin-contaminated soil and 
sediment. 

STAKEHOLDER ENGAGEMENT 
USAID and the Vietnam Ministry of National Defense held their regular 
monthly meeting in September, and USAID contractors provided site tours for 
U.S. Embassy staff including the Deputy Chief of Mission and the Consul 
General. 

SITE RESTORATION 
Site restoration continued in areas 
that were excavated and are now 
considered “clean”, as verified by 
confirmation soil sample results with 
dioxin concentrations below the 
cleanup goal. The excavation in the 
former Mixing and Loading Area were 
backfilled with clean soil, the runway 
apron was restored, and grass 
replanting began. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Pacer Ivy Storage Area was also 
replanted with grass following 
excavation. 

For more information: 

Website: 
www.usaid.gov/vietnam/environmental-

remediation 

USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3935-1260 

Replanting at the former Pacer Ivy 
Storage Area                       (Photo: CDM Smith) 

Grass replanting at the former Mixing and 
Loading Area                        (Photo: CDM Smith) 

Placing gravel on top of the pile structure                                                 (Photo: CDM Smith) 

Installing heater cans into the 
containment structure                              
(Photo: CDM Smith) 

Backfilling at the former Mixing and 
Loading Area                        (Photo: CDM Smith) 

Backfilling at the former Mixing and 
Loading Area                        (Photo: CDM Smith) 
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Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: Từ 1 tháng 9 năm 2013 đến 30 tháng 9 năm 2013 

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường Ô 
nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng 8 
năm 2012. 

TIẾN ĐỘ THI CÔNG 
Kết cấu mố xử lý đã được lấp đầy với 
45.000 mét khối đất bị nhiễm bẩn 
dioxin. Các nhà thầu của USAID tiếp 
tục lắp đặt hệ thống xử lý nhiệt trong 
kết cấu mố. Đế xây dựng hệ thống xử 
lý, các nhà thầu phủ một lớp đá dăm 
lên đất bị nhiễm bẩn và lắp đặt tổng 
cộng 1.520 ống truyền nhiệt, các ống 
theo dõi nhiệt độ, ống theo dõi áp suất,  
ống dẫn không khí vào qua lớp đất 
nhiễm bẩn trong kết cấu mố 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

KIỂM TRA VÀ QUAN TRẮC 
Các nhà thầu của USAID tiếp tục quan trắc, kiểm tra và thử nghiệm rộng rãi 
nhằm đảm bảo chất nhiễm bẩn không thoát ra khỏi khu vực dự án, và các 
hoạt động thi công đáp ứng tiêu chí thiết kế. Các nhà thầu đã triển khai những 
biện pháp phòng chống hiệu quả nhằm đối phó với cơn bão đổ bộ vào miền 
Trung Việt Nam cuối tháng 9. Đà Nẵng chỉ bị tác động nhẹ do cơn bão, và khu 
vực Dự án không bị thiệt hại gì. 
Ngoài ra, các nhà thầu của USAID phối hợp với Bộ Tư lệnh Hóa học thuộc Bộ 
Quốc phòng Việt Nam và Trung tâm Nhiệt đới Việt-Nga tiếp tục lấy mẫu đất 
xác nhận từ chu vi khu vực đào xúc nhằm đảm bảo đã đào xúc toàn bộ lượng 
bùn đất có nồng độ nhiễm bẩn cao hơn mục tiêu làm sạch. Những khu vực có 
các mẫu đất xác nhận đáp ứng mục tiêu làm sạch dioxin đang được phục hồi 
mặt bằng (xem cột bên). Những khu vực có các mẫu đất xác nhận không đáp 
ứng mục tiêu làm sạch dioxin, như Khu Lưu trữ trước đây, sẽ tiếp tục được 
các nhà thầu đào xúc. Việc phân tích thêm mẫu đất xác nhận sẽ được thực 
hiện tại các khu vực này nhằm khẳng định đã loại bỏ hoàn toàn đất và bùn 
nhiễm dioxin. 

SỰ THAM GIA CỦA CÁC BÊN LIÊN QUAN 
USAID và Bộ Quốc phòng Việt Nam có buổi làm việc định kỳ hàng tháng vào 
tháng 9, và các nhà thầu của USAID đã hướng dẫn tham quan công trường 
cho các nhân viên Đại Sứ quán Hoa Kỳ trong đó có Bà Phó Đại sứ và Ông 
Tổng Lãnh sự.  

PHỤC HỒI MẶT BẰNG 
Công tác phục hồi mặt bằng tiếp tục 
được triển khai ở các khu vực đào 
xúc được khẳng định là “sạch” qua 
qua các mẫu đất có nồng độ dioxin 
nằm dưới ngưỡng cho phép. Vùng 
đào xúc ở Khu Pha trộn và Chuyển 
tải trước đây được lấp lại bằng đất 
sạch, đường chạy được tái lập, và đã 
bắt đầu trồng lại thảm cỏ. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Khu Lưu trữ Pacer Ivy cũng đã được 
trồng cỏ mới sau khi đào xúc xong.  
 
 
 
 
 
 
 
 
 
 

Để biết thêm chi tiết: 

Trang web: 
www.usaid.gov/vietnam/environmental-
remediation  
Phòng Môi trường và Phát triển Xã 
hội, USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3935-1260 

Trồng cỏ mới ở Khu Pha trộn và Chuyển 
tải trước đây                     (Ảnh: CDM Smith) 

Phủ lớp đá dăm lên bề mặt đỉnh của kết cấu mố                                       (Ảnh: CDM Smith) 

Lắp đặt ống truyền nhiệt vào kết cấu mố                             
(Ảnh: CDM Smith) 

Lấp lại đất ở Khu Pha trộn và Chuyển tải 
trước đây                        (Ảnh: CDM Smith) 

Trồng có mới ở Khu Lưu trữ Pacer Ivy 
trước đây                          (Ảnh: CDM Smith) 
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