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Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 

Progress Report: July 1, 2014 to July 31, 2014 
USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport Project 
launched in August 2012. 

REMEDIATION PROGRESS 
Phase 1 treatment of approximately 45,000 cubic meters of dioxin-
contaminated soil and sediment continued until the treatment system was 
temporarily shut down starting July 22. USAID contractors changed out several 
different media that are used to remove organic and inorganic contaminants in 
liquid and vapor to ensure that contaminants are not discharged to the 
environment at unsafe levels. 

  
 

The system will be restarted in early August to continue heating the 
contaminated soil and sediment inside the treatment pile until the temperature 
reaches 335 degrees Celsius which is the target treatment temperature to 
destroy dioxin. Liquid and vapor sampling after each major treatment 
component and at the final liquid and vapor effluent points will continue until 
treatment of the pile is complete to monitor project performance.  
 
While Phase 1 soil and sediment is being treated, USAID contractors continue 
to excavate Phase 2 soil and sediment from Sen Lake and the surrounding 
wetlands in the northern portion of the Project site. While excavating these 
areas, USAID contractors control and monitor dust and liquid discharges to 
ensure contamination does not leave the Project site. The excavated material 
is being temporarily stored in a lined and covered pile while it awaits treatment 
during Phase 2.  

Changing out carbon media in the liquid treatment vessels                    (Photos: CDM Smith) 

For more information: 

Website: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 

USAID Environment and Social 
Development Office, Hanoi, Vietnam 

Phone: (84-4) 3850 5000 ext. 2222 

INSPECTIONS AND 
ENVIRONMENTAL MONITORING 

USAID contractors conduct extensive 
monitoring, inspection and testing of 
environmental media (i.e., air, water, 
soil), equipment and construction 
materials to ensure people outside 
the Project site are not impacted by 
site contamination.  

These activities include collecting 
confirmation samples from the 
bottom and sidewalls of the 
excavated areas to ensure the 
remaining soil and sediment meet the 
Project cleanup objectives.  If 
confirmation sample results indicate 
that dioxin levels still exceed the 
cleanup objectives, then additional 
excavation is conducted. After the 
additional excavation is conducted, 
confirmation samples are again 
collected from the new limits of 
excavation to ensure the cleanup 
objectives have been achieved. 

In close coordination with USAID’s 
contractors, the Vietnamese Ministry 
of National Defense also conducts its 
own independent confirmation 
sampling.  

 
Collecting confirmation samples from  the 
bottom of Sen Lake after excavation 
                                             (Photo: CDM Smith) 

Surveying the limits of excavation in   
Sen Lake                      (Photo: TetraTech) 

Washing truck tires to prevent contamination 
from leaving the project site      (Photo: TetraTech) 



 
Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: Từ 1 tháng 7 năm 2014 đến 31 tháng 7 năm 2014

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường 
Ô nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào 
tháng 8/2012. 

TIẾN ĐỘ XỬ LÝ 
Việc xử lý giai đoạn 1 gồm khoảng 45.000 mét khối đất và bùn nhiễm dioxin 
được tiếp tục cho đến khi hệ thống xử lý tạm thời ngưng lại bắt đầu từ ngày 
22/7. Các nhà thầu USAID đã thay đổi vài chất liệu khác nhau nhằm loại bỏ 
chất nhiễm bẩn hữu cơ và vô cơ trong chất lỏng và hơi nhằm đảm bảo các 
chất nhiễm bẩn này không thoát ra khỏi môi trường ở nồng độ thiếu an toàn. 

  
 

Hệ thống sẽ được tái khởi động vào đầu tháng 8 nhằm tiếp tục nung nóng đất 
và bùn bên trong mố xử lý cho đến khi nhiệt độ đạt đến 335 ºC, mức nhiệt độ 
mục tiêu để phá hủy dioxin. Nhằm theo dõi kết quả của Dự án, việc lấy mẫu 
chất lỏng và hơi từ mỗi đơn nguyên xử lý chính và từ các điểm xả chất  lỏng 
và hơi cuối cùng sẽ được tiếp tục cho đến khi việc xử lý mố hoàn tất. 

Trong khi đất và bùn đang được nung nóng trong Giai đoạn 1, các nhà thầu 
của USAID tiếp tục đào xúc đất và bùn Giai đoạn 2 ở đầu bắc của khu vực Dự 
án. Trong khi đào xúc ở các vùng này, các nhà thầu của USAID vẫn kiểm tra 
và theo dõi bụi và nước thải nhằm đảm bảo các chất nhiễm bẩn không thoát 
ra bên ngoài khu vực Dự án. Đất và bùn đào xúc được tập kết tạm thời ở một 
khu vực được lót nền và che phủ trên mặt trong khi chờ xử lý trong Giai đoạn 
2.  

  

Thay đổi chất liệu cácbon trong bể xử lý chất lỏng                    (Ảnh: CDM Smith) 

Để biết thêm chi tiết: 

Trang web: 
http://www.usaid.gov/vietnam/environme
ntal-remediation 

Phòng Môi trường và Phát triển Xã 
hội,USAID, Hà Nội, Việt Nam 

ĐT: (84-4) 3850 5000 máy lẻ: 2222 

KIỂM TRA VÀ QUAN TRẮC 
MÔI TRƯỜNG 

Các nhà thầu của USAID quan trắc, 
kiểm tra và thử nghiệm rộng rãi môi 
trường (không khí, nước, đất), thiết bị 
và vật liệu xây dựng nhằm đảm bảo 
người dân bên ngoài vùng Dự án 
không bị tác động bởi sự nhiễm bẩn. 

Các hoạt động này cũng bao gồm lấy 
mẫu xác nhận từ đáy và vách khu vực 
đào xúc nhằm đảm bảo đất và bùn 
còn lại thỏa mãn các tiêu chí làm sạch 
của Dự án. Nếu các mẫu xác nhận 
cho thấy dioxin vẫn còn hàm lượng 
vượt quá tiêu chí làm sạch, thì sẽ tiến 
hành đào xúc thêm. Sau khi đã đào 
xúc thêm, mẫu xác nhận từ giới hạn 
mới của khu vực đào xúc sẽ được 
tiếp tục thu thập nhằm đảm bảo đạt 
các tiêu chí làm sạch. 

Phối hợp chặt chẽ với các nhà thầu 
của USAID, Bộ Quốc phòng Việt Nam 
cũng thực hiện công tác lấy mẫu xác 
nhận độc lập. 

 

 

 
Lấy mẫu xác nhận từ đáy Hồ Sen sau khi 
đào xúc  
                                             (Ảnh: CDM Smith) 

Kiểm tra giới hạn đào xúc ở Hồ Sen      
(Ảnh: TetraTech) 

Rửa bánh xe để tránh chất nhiễm bẩn lan ra 
ngoài khu vực dự án              (Ảnh: TetraTech) 
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