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Progress Report: January 1, 2015 to March 31, 2015 

Vietnam: Environmental Remediation of 
Dioxin Contamination at Danang Airport 

USAID and the Government of Vietnam continued implementing the 
Environmental Remediation of Dioxin Contamination at Danang Airport 
Project, launched in August 2012. 

REMEDIATION PROGRESS 
Phase 1 treatment of approximately 45,000 cubic meters of dioxin-
contaminated soil and sediment continued in 2015. USAID contractors 
optimized performance of the thermal treatment system by installing and 
operating approximately 460 shortened heaters and raising approximately 
1,045 heater elements to deliver more heat to the top layer of the pile. The 
temperature of the contaminated soil and sediment inside the treatment 
structure reached and exceeded the target treatment temperature of 335 
degrees Celsius throughout the entire structure this quarter.  

 

 

 

 

 

In order to confirm successful treatment of 
dioxin, USAID contractors began collecting 
confirmation samples of the soil/sediment 
inside the treatment structure on March 16, 
2015. The first set of results were received 
for the top one-meter layer of the pile, and 
they confirmed that the cleanup goal of 150 
parts per trillion was achieved. Sampling of 
the deeper layers of the pile will continue in 
April 2015.  

Phase 2 excavation activities resumed in  
January 2015 with dewatering and excavation of contaminated soil and 
sediment from Sen Lake and the Southern Drainage Ditch. Construction began 
on a new temporary soil storage area in March 2015. USAID contractors 
installed erosion control measures and continuously inspected them to prevent 
offsite migration of contaminants. 
 

CAPACITY BUILDING 
USAID held Part 2 of a four-part training 
program designed for Government of Vietnam 
counterparts to increase their capabilities in key 
aspects of the environmental assessment 
process. Part 2 was held over a 5-day period in 
Bien Hoa and was attended by 25 
representatives from Chemical Command, 
Vietnam-Russia Tropical Center, Danang and 
Dong Nai Departments of Natural Resources 
and Environment, Academy of Military Science 
and Technology, Vietnam Enviornmental 
Agency Dioxin Lab, the Military Science 
Department, Vietnam Institute of Geosciences 
and Mineral Resources, and Air Defense Air 
Force Command. The training included 2 days 
of classroom lecture and 3 days of hands-on 
field training in environmental sampling.

For more information: 
Website: 
http://www.usaid.gov/vietnam/environment
al-remediation  
USAID Environment and Social 
Development Office, Hanoi, Vietnam 
Phone: (84-4) 3850 5000 ext. 2222 

HEALTH AND SAFETY 

USAID contractors hold daily health and 
safety meetings with all workers and 
train them in safe construction and 
hazardous waste operation procedures 
that meet both U.S. and Vietnamese 
safety requirements. Since the Project 
launch in August 2012, USAID 
contractors have delivered more than 
75 health and safety training classes, 
resulting in more than 16,000 hours of 
worker training. In January 2015, 
USAID contractors were recognized by 
the United States National Safety 
Council for achieving 500,000 hours 
worked with no lost time in accidents or 
injuries – a significant health and safety 
milestone.  

 
INSPECTIONS AND 

ENVIRONMENTAL MONITORING 

USAID contractors conducted extensive 
monitoring, inspection and testing to 
protect the environment and health and 
safety of community members 
surrounding the Project site. From 
January 1, 2015, to March 31, 2015, 
USAID contractors collected 10 surface 
water samples, 25 ambient air 
samples, 85 soil/sediment samples, 
and weekly liquid and vapor effluent 
samples from the onsite liquid vapor 
treatment plant. In close coordination 
with USAID, the Vietnamese Ministry of 
National Defense also conducts its own 
independent environmental monitoring 
of all Project activities including 
traetment plant operations, excavation 
operations and perimeter monitoring.   

Workers in protective clothing (Photo: CDM Smith) 

Thermal treatment structure in operation                                                    (Photo: Tetra Tech)

Drilling for samples   (Photo: CDM Smith)

Hands-on field training in fish 
sampling procedures                 
(Photo: CDM Smith)



 
Việt Nam: Xử lý Môi trường Ô nhiễm 
Dioxin tại Sân bay Đà Nẵng 

Báo cáo Tiến độ: 1 tháng 1 năm 2015, đến 31 tháng 3 năm 2015

USAID cùng Chính phủ Việt Nam tiếp tục thực hiện Dự án Xử lý Môi trường Ô 
nhiễm Dioxin tại Sân bay Đà Nẵng sau khi Dự án được khởi động vào tháng 
8/2012. 

TIẾN ĐỘ XỬ LÝ 
Việc xử lý Giai đoạn 1 gồm khoảng 45.000m3 đất và bùn nhiễm dioxin được 
tiếp tục trong năm 2015. Các nhà thầu USAID tối ưu hóa hiệu quả của hệ 
thống xử lý bắng cách lắp đặt và vận hành khoảng 460 thanh truyền nhiệt thu 
ngắn và tăng lên khoảng 1.045 bộ truyền nhiệt nhằm tạo thêm sức nóng ở lớp 
trên cùng của mố. Trong quý này, nhiệt độ của đất và bùn trong toàn bộ mố xử 
lý đã đạt đến rồi vượt qua mục tiêu xử lý là 335 độ Celsius. 

 

 

 

 

 

Nhằm xác định việc xử lý dioxin thành công, 
vào ngày 16/3/2015 các nhà thầu USAID bắt 
đầu lấy mẫu xác nhận bùn/đất trong kết cấu 
xử lý . Đợt kết quả đầu tiên cho lớp 1 mét 
trên cùng đã được tiếp nhận, và xác nhận 
Dự án đã đạt được mục tiêu xử lý là 150 
phần tỉ. Trong tháng 4/2015, sẽ tiếp tục lấy 
mẫu ở các lớp sâu hơn trong mố.  

Vào tháng 1/2015, việc đào xúc rồi tháo 
nước Giai đoạn 2 đất và bùn nhiễm bẩn từ 
Hồ Sen và Mương Thoát nước phía Nam 
được tiếp tục. Việc thi công một khu vực tập kết đất mới được tiến hành trong 
tháng 3/2015. Các nhà thầu USAID lắp dựng những biện pháp kiểm soát xói 
mòn và tiếp tục kiểm tra nhằm ngăn chặn sự di chuyển của chất nhiễm bẩn ra 
bên ngoài khu vực. 

TĂNG CƯỜNG NẰNG LỰC 
USAID tổ chức Phần 2 về quy trình đánh 
giá môi trường thuộc chương trình huấn 
luyện gồm bốn phần cho các đối tác của 
Chính phủ Việt Nam với mục đích tăng 
cường năng lực. Phần 2 được tổ chức 
trong 5 ngày ở Biên Hòa, gồm 25 đại diện 
từ Bộ Tư lệnh Hóa học, Trung tâm Nhiệt đới 
Việt-Nga, Sở Tài nguyên-Môi trường Đà 
Nẵng và Đồng Nai, Viện Khoa học và Công 
nghệ Quân sự, Phòng Phân tích Dioxin 
thuộc Tổng cục Môi trường Việt Nam, Viện 
Khoa học Địa cất và Khoáng sản, cùng Bộ 
Tư lệnh Phòng không-Không quân.  

Khóa huấn luyện bao gồm 2 ngày giảng 
trong lớp và 3 ngày thực hành trực tiếp 
ngoài hiện trường về các quy trình lấy mẫu 
môi trường. 

 

Để biết thêm chi tiết: 
Trang web: 
http://www.usaid.gov/vietnam/environment
al-remediation  
Phòng Môi trường và Phát triển Xã 
hội,USAID, Hà Nội, Việt Nam 
ĐT: (84-4) 3850 5000 máy lẻ 2222 

SỨC KHỎE VÀ AN TOÀN 

Mỗi ngày các nhà thầu USAID đểu tổ 
chức buổi họp sức khỏe và an toàn cho 
tất cả công nhân, huấn luyện họ về 
những quy trình thi công và hoạt động 
với chất thải nguy hại, đáp ứng các quy 
định của cả hai phía Hoa Kỳ và Việt 
Nam. Từ khi Dự án được khởi động vào 
tháng 8/2012, các nhà thầu USAID đã 
tổ chức 75 buổi huấn luyện sức khỏe và 
an toàn trong phòng học, với tổng cộng 
16.000 lượt giờ đào tạo cho công nhân. 
Hội đồng An toàn Quốc gia Hoa Kỳ 
công nhận Dự án đạt 500.000 giờ làm 
việc tính đến tháng 1/2015 mà không có 
tai nạn hoặc sự cố gây mất thời gian 
làm việc. Đó là một mốc thành tựu đáng 
kể về mặt sức khỏe và an toàn.  

 
 

KIỂM TRA VÀ QUAN TRẮC 
MÔI TRƯỜNG 

Các nhà thầu của USAID quan trắc, 
kiểm tra và thử nghiệm rộng rãi môi 
trường (không khí, nước, đất) nhằm bảo 
vệ môi trường cùng sức khỏe và an 
toàn của cộng đồng xung quanh vùng 
Dự án. Từ ngày 01/1/2015 đến ngày 
31/3/2015 các nhà thầu của USAID lấy 
10 mẫu nước mặt, 25 mẫu không khí 
xung quanh, 85 mẫu đất/bùn, cùng các 
mẫu hằng tuần chất lỏng và hơi xả ra 
từ hệ thống xử lý. Phối hợp chặt chẽ 
với USAID, Bộ Quốc phòng Việt Nam 
cũng thực hiện quan trắc môi trường 
độc lập các hoạt động của Dự án đối 
với các quy trình xử lý, đào xúc, và 
quan trắc khu vực xung quanh. 

Nhân viên trong trang phục bảo hộ 
                                                (Ảnh: CDM Smith) 

Lấy mẫu trong mố    (Ảnh: CDM Smith)

Thực hành trực tiếp lấy mẫu cá 
ngoài hiện trường    (Ảnh: CDM Smith)

Mỗ xử lý nhiệt đang vận hành                                                                      (Ảnh: Tetra Tech)
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